



Dennis Wisnosky
DoD Business Mission
Area Chief Technical
Officer & Chief Architect
in the Office of the
Deputy Chief
Management Officer

Kim Pisall
Director, Transformation
Priorities &
Requirements, Supply
Chain Management,
Business Transformation
Agency

BECCM COI Meeting

Monday, February 28, 2011



Agenda

- **BECCM COI Road Map Review**
- **Address Status**
- **DCMO Web Familiarization Modules**
 - **Business Enterprise Common Vocabulary**
 - **Semantic Web Technology: A Definition**
- **Functional Data Governance**
- **Action Item Review**



Enterprise Standards Roadmap

February 25, 2011				FY10	Q1 FY11			Q2 FY11			Q3 FY11			Q4 FY11			FY12	
Topic	Domain	Lead	Current Status		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
DECOM INITIATIVES	Unit of Measure	DCMO	Jerry Cole, John Garbarino	Finalizing Business Case. Functional Document for Proof of Concept and proposed Governance Alignment	Approval of Functional Approach	Tech Syntax Phase Approval			Business Case Documentation	Proof of Concept documentation and results		Completed Implementation Requirements Package	Final Requirements Defined	Approval of Enterprise Data Solution	BIP			
	Address	RPS&ILM	Jerry Cole, Zack Waltz	Federal Address Standard approved. Coordinating Address Memo distribution to BECCM members					Topic assigned to Working Group	Approval of Functional Approach		Approval of Enterprise Data Solution			BIP			
COM INITIATIVES	Country Code	MSSM	Jerry Cole, Brian Jackson	Host Country Code Tiger Team Meeting in March 2011 (proposed)		Assess Topic	Formulate Scope & Guidance					Define Business Vocabulary	Approval of Functional Approach	Technical Syntax Approval	BIP			
	Program	HRM, WSLM, FM	Jerry Cole, Brian Jackson	CAPE will brief Program at March BECCM	Acquisition Program Info Brief	HRM Program definition brief			FM provide OSD CAPE definition									
	P2P Data Standard	MSSM	Jerry Cole, Mark King	Validating information w/ stakeholders/ CIOs for input	BEA 7.0 Heat Map					BEA 8.0 Update		BEA 8.0 Heat Map			BIP		BEA 9.0 Heat Map	
	O2C Data Standard	FM, MSSM	Jerry Cole, John Garbarino	Validating information w/ stakeholders/ CIOs for input	BEA 7.0 Heat Map	Workshop w/ DLA / DLMSO						BEA 8.0 Heat Map			BIP		BEA 9.0 Heat Map	
	H2R	P&RIM	Jerry Cole, Amy Anda	Sub-Level 1 Processes defined and will be represented in BEA 8.0		H2R Workshops				BEA 8.0 Update		BEA 8.0 Heat Map			BIP		BEA 9.0 Heat Map	
	Financial Data in Supply	FM, MSSM	Jerry Cole, John Garbarino	Components are reviewing DLMS change		WG Introduced Topic	Business Vocab Doc	SFIS Governance Board Meetings		Component Review of PDC 365							BIP	

○ BEA Update

Legend
 ▲ Final Requirements Defined
 ★ Implementation

□ Documentation
 ◆ Milestone

Green
Yellow
Red

Effort is on track to complete activity on approved dates
 Slippage from actual to a new date
 Major delay has occurred or no work is being performed



Mr. Jerry Cole

BTA Enterprise
Standards,
Transformation Priorities
and Requirements
Supply Chain
Management

Address Status

February 28, 2011



Address Status

- Federal Geographic Data Committee (FGDC) United States Thoroughfare, Landmark, and Postal Address Data Standard has been officially endorsed
- Document is being formatted for formal release to the FGDC and URISA Website (1st week of March)



Business - Next Steps

Completion Date

Milestone

Signature of Address Memo + 14 working days	➤ Assign Address to a Working Group (BECCM)
Signature of Address Memo + 26 working days	➤ Agreed to Problem Statement and Problem Scope ➤ Business Vocabulary Alignment ➤ Proposed Functional Approach
Signature of Address Memo + 41 working days	➤ Revised Functional Approach
Signature of Address Memo + 55 working days	➤ Approval of Functional Approach